
GCE - CDX

Functional Milestones

Basic virtual disk capability

basic remote discovery and manipulation

basic remote rectification capability

Distributed discovery, access and analysis for climate resea…

Management

Schedule Management 2.77 years ? R.H.

Risk Management 2.77 years ? R.H.

Project Planning

Market Analysis D.C.; R.H.

Funding D.C.; R.H.

Configuration Management Plan C.M.

Hardware Management Plan C.M.

New Technology Report (NTR) for CDX R.H.

Communication/Stakeholders

Sponsors R.H.

Customers R.H.

Team Members R.H.

Systems Engineering

Requirements Management

Architecture

Architecture Design D.C.

Ontology model for CDX

attributes for supporting repository access R.R.

attributes for searching catalogs R.R.

Configuration Management

Setup Configuration Management C.M.

Security

Vision for CDX access D.C.

PAR for CDX Server

Development

Release 1.0

Release 1.0 Start

Infrastructure

Build Package to Install tools on user machines S.K.

Open Source distribution mechanism 5 months ? S.K.

cdxls S.K.

cdxget S.K.

cdxsearch 3w? S.K.

Basic CDX Software 6.5 months ?

Data Subsetter Web Services 1.08 years ? S.K.

Search Functionality 1.5m?

CDX Server

Procure CDX Server D.C.

Setup CDX Server C.M.

Setup OODT on CDX Server S.K.

Data

ESG

JPL-ESG Node

ICD with IPP D.C.

ESG Data Source 9.75 months ?

Integration/connection to ESG source data 1m?

AIRS

AIRS Data Source 9.75 months ? D.W.
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0 GCE - CDX 1/1/09 David Woollar… 0%

1 Functional Milestones 10/1/09 0%

2 Basic virtual disk capability 10/1/09 0%

3 basic remote discovery and mani… 1/1/10 0%

4 basic remote rectification capability 1/1/11 0%

5 Distributed discovery, access and … 1/1/12 0%

6 Management 1/1/09 Robert Hanna… 0%

7 Schedule Management 665 days ? 6/8/09 Robert Hanna 0%

9 Risk Management 665 days ? 6/8/09 Robert Hanna 0%

11 Project Planning 1/1/09 Robert Hanna… 0%

12 Market Analysis 1 day ? 1/1/09 Dan Crichton; … 0%

15 Funding 1 day ? 1/1/09 Dan Crichton; … 0%

18 Configuration Management Plan 5 days ? 1/1/09 Chris Mattman 0%

20 Hardware Management Plan 10 days ? 1/1/09 Chris Mattman 0%

22 New Technology Report (NTR) f… 1 day ? 1/1/09 Robert Hanna 0%

24 Communication/Stakeholders 1/1/09 Robert Hanna 0%

25 Sponsors 1 day ? 1/1/09 Robert Hanna 0%

27 Customers 1 day ? 1/1/09 Robert Hanna 0%

29 Team Members 1 day ? 1/1/09 Robert Hanna 0%

31 Systems Engineering 1/1/09 Chris Mattma… 0%

32 Requirements Management 1 day ? 1/1/09 0%

33 Architecture 1/1/09 Robert Raskin… 0%

34 Architecture Design 10 days ? 1/1/09 Dan Crichton 0%

36 Ontology model for CDX 1/1/09 Robert Raskin 0%

37 attributes for supporting repo… 3 days ? 1/1/09 Robert Raskin 0%

39 attributes for searching catalogs 10 days ? 37 1/6/09 Robert Raskin 0%

41 Configuration Management 1/1/09 Chris Mattman 0%

42 Setup Configuration Management 1 day ? 1/1/09 Chris Mattman 0%

44 Security 6/8/09 Dan Crichton 0%

45 Vision for CDX access 10 days ? 6/8/09 Dan Crichton 0%

47 PAR for CDX Server 2 days ? 45 6/22/09 0%

48 Development 1/1/09 David Woollar… 0%

49 Release 1.0 1/1/09 David Woollar… 0%

50 Release 1.0 Start 1/1/09 0%

51 Infrastructure 50 1/1/09 Sean Kelly; Ch… 0%

52 Build Package to Install tools … 5 days ? 1/1/09 Sean Kelly 0%

54 Open Source distribution mec… 20 weeks ? 1/1/09 Sean Kelly 0%

56 cdxls 3 days ? 1/1/09 Sean Kelly 0%

58 cdxget 3 days ? 56 1/6/09 Sean Kelly 0%

60 cdxsearch 15 days ? 58 1/9/09 Sean Kelly 0%

62 Basic CDX Software 130 days ? 1/1/09 0%

63 Data Subsetter Web Services 260 days ? 4/1/09 Sean Kelly 0%

65 Search Functionality 30 days ? 1/1/09 0%

66 CDX Server 1/1/09 Chris Mattma… 0%

67 Procure CDX Server 5 days ? 1/1/09 Dan Crichton 0%

69 Setup CDX Server 10 days ? 67 1/8/09 Chris Mattman 0%

71 Setup OODT on CDX Server 3 days ? 69 1/22/09 Sean Kelly 0%

73 Data 50 1/1/09 David Woollar… 0%

74 ESG 1/1/09 Dan Crichton 0%

75 JPL-ESG Node 1 day ? 1/1/09 0%

76 ICD with IPP 1 day ? 1/1/09 Dan Crichton 0%

78 ESG Data Source 195 days ? 7/1/09 0%

79 Integration/connection to E… 20 days ? 1/1/09 0%

80 AIRS 1/1/09 David Woollar… 0%

81 AIRS Data Source 195 days ? 1/1/09 David Woollard 0%
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AIRS MOU C.M.

MLS

MLS Data Source 9.75 months ? C.M.

MLS MOU C.M.

Data Retification and Fusion

Metadata Tool for Climate Forecast convention 1.5m? R.R.

Science Applications

Installation package for profile server C.M.; D.W.

Product Servers

AIRS

Understand repository and structure D.W.

Query handler D.W.

Test repository interfaces A.B.

MLS

Understand repository and structure C.M.

Query handler C.M.

Test repository interfaces A.B.

Profile Servers (cdxsearch)

AIRS

Understand data model D.W.

Understand metadata D.W.

Mapping Ontology to level 2 data D.W.

Query handler

translate profile server queries D.W.

translate MySQL results back D.W.

Test AIRS catalog interfaces A.B.

MLS

Understand data model C.M.

Understand metadata C.M.

Mapping Ontology to level 2 data C.M.

Query handler

translate profile server queries C.M.

translate MySQL results back C.M.

Test AIRS catalog interfaces A.B.

Decision Support Applications

GIS Integration 5 months ? T.S.

Verification

AIRS 3w?

MLS 3w?

ESG 3w?

Validation

Science Scenarios

Release 1.0 End

Release 2.0

Release 2.0 Start

Infrastructure

Data

MODIS Data Source 5 months ?

CloudSat Data Source 5 months ?

Data Rectification and Fusion

Translator - Horizontal Rectification 6.5 months ? C.M.

Translator - Vertical Rectification 6.5 months ? C.M.

Statistical Data Fusion for Thematic Data Sets 1.35 years ? A.B.

Ontological Catalogue 1.08 years ? R.R.

Instrument Samplers 9.75 months ? A.B.

Functions/Tools for User Defined Gridded Data 9.75 months ? S.K.

83 AIRS MOU 1 day ? 1/1/09 Chris Mattman 0%

85 MLS 1/1/09 Chris Mattman 0%

86 MLS Data Source 195 days ? 1/1/10 Chris Mattman 0%

88 MLS MOU 1 day ? 1/1/09 Chris Mattman 0%

90 Data Retification and Fusion 4/1/09 Robert Raskin 0%

91 Metadata Tool for Climate F… 30 days ? 4/1/09 Robert Raskin 0%

93 Science Applications 50 1/1/09 David Woollar… 6%

94 Installation package for profil… 10 days ? 125; … 2/2/09 Chris Mattman… 0%

97 Product Servers 1/1/09 David Woollar… 31%

98 AIRS 1/1/09 David Woollar… 67%

99 Understand repository an… 1 day ? 1/1/09 David Woollard 100%

101 Query handler 3 days ? 99 1/2/09 David Woollard 100%

103 Test repository interfaces 2 days ? 101 1/7/09 Amy Braverman 0%

105 MLS 4/1/09 Chris Mattma… 0%

106 Understand repository an… 2 days ? 4/1/09 Chris Mattman 0%

108 Query handler 3 days ? 106 4/3/09 Chris Mattman 0%

110 Test repository interfaces 2 days ? 108 4/8/09 Amy Braverman 0%

112 Profile Servers (cdxsearch) 1/1/09 David Woollar… 0%

113 AIRS 1/1/09 David Woollar… 0%

114 Understand data model 1 day ? 1/1/09 David Woollard 0%

116 Understand metadata 1 day ? 114 1/2/09 David Woollard 0%

118 Mapping Ontology to level… 5 days ? 116 1/5/09 David Woollard 0%

120 Query handler 1/12/09 David Woollard 0%

121 translate profile server q… 5 days ? 118 1/12/09 David Woollard 0%

123 translate MySQL results … 5 days ? 121 1/19/09 David Woollard 0%

125 Test AIRS catalog interfaces 5 days ? 123 1/26/09 Amy Braverman 0%

127 MLS 1/1/09 Chris Mattma… 0%

128 Understand data model 1 day ? 1/1/09 Chris Mattman 0%

130 Understand metadata 1 day ? 128 1/2/09 Chris Mattman 0%

132 Mapping Ontology to level… 5 days ? 130 1/5/09 Chris Mattman 0%

134 Query handler 1/12/09 Chris Mattman 0%

135 translate profile server q… 5 days ? 132 1/12/09 Chris Mattman 0%

137 translate MySQL results … 5 days ? 135 1/19/09 Chris Mattman 0%

139 Test AIRS catalog interfaces 5 days ? 137 1/26/09 Amy Braverman 0%

141 Decision Support Applications 50 1/1/09 Tim Strough 0%

142 GIS Integration 100 days ? 1/1/09 Tim Strough 0%

144 Verification 50 1/1/09 0%

145 AIRS 15 days ? 1/1/09 0%

146 MLS 15 days ? 1/1/09 0%

147 ESG 15 days ? 1/1/09 0%

148 Validation 50 1/1/09 0%

149 Science Scenarios 1 day ? 1/1/09 0%

150 Release 1.0 End 51; 7… 9/30/10 0%

151 Release 2.0 9/30/10 Sean Kelly; A… 0%

152 Release 2.0 Start 150 9/30/10 0%

153 Infrastructure 1 day ? 152 10/1/10 0%

154 Data 152 10/1/10 Sean Kelly; A… 0%

155 MODIS Data Source 100 days ? 10/1/10 0%

156 CloudSat Data Source 100 days ? 10/1/10 0%

157 Data Rectification and Fusion 10/1/10 Sean Kelly; A… 0%

158 Translator - Horizontal Rect… 130 days ? 10/1/10 Chris Mattman 0%

160 Translator - Vertical Rectific… 130 days ? 10/1/10 Chris Mattman 0%

162 Statistical Data Fusion for T… 325 days ? 10/1/10 Amy Braverman 0%

164 Ontological Catalogue 260 days ? 10/1/10 Robert Raskin 0%

166 Instrument Samplers 195 days ? 1/3/11 Amy Braverman 0%

168 Functions/Tools for User De… 195 days ? 4/1/11 Sean Kelly 0%



Science Applications

Model Scoring A.B.

Integration of Model Diagnostics S.K.

CDX Portal 2.17 years ?

Retrofit NCAR Diagnostics Package S.K.

Integration of C-LAMP S.K.

Decision Support Applications

Task 1

Verification

MODIS

CloudSat

Validation

Science Scenarios

Release 2.0 End

Release 3.0

Release 3.0 Start

Infrastructure

Data

ARGOS/GIS 6.5 months ?

VODC 6.5 months ?

AMAPS 6.5 months ?

JPL Hurricane Portal 6.5 months ?

Data Rectification and Fusion

Translator - Temporal Rectification 6.5 months ? C.M.

Translator - Instrument Masking (like samplers) 5 months ? V.P.

Translator - Wavelenght Interpolation 5 months ? A.B.

Science Applications

Decision Support Applications

Verification

ARGOS/GIS 6.5 months ?

VODC 6.5 months ?

AMAPS 6.5 months ?

JPL Hurricane Portal 6.5 months ?

Validation

Science Scenarios

Release 3.0 End

Deployment

170 Science Applications 152 10/1/10 Sean Kelly; A… 0%

171 Model Scoring 1 day ? 10/1/10 Amy Braverman 0%

173 Integration of Model Diagnostics 1 day ? 10/1/10 Sean Kelly 0%

175 CDX Portal 520 days ? 10/1/10 0%

176 Retrofit NCAR Diagnostics Pac… 1 day ? 10/1/10 Sean Kelly 0%

178 Integration of C-LAMP 1 day ? 10/1/10 Sean Kelly 0%

180 Decision Support Applications 152 10/1/10 0%

181 Task 1 1 day ? 10/1/10 0%

182 Verification 152 10/1/10 0%

183 MODIS 1 day ? 10/1/10 0%

184 CloudSat 1 day ? 10/1/10 0%

185 Validation 152 10/1/10 0%

186 Science Scenarios 1 day ? 10/1/10 0%

187 Release 2.0 End 153; … 9/27/12 0%

188 Release 3.0 9/27/12 Chris Mattma… 0%

189 Release 3.0 Start 187 9/27/12 0%

190 Infrastructure 1 day ? 189 9/28/12 0%

191 Data 189 9/28/12 Chris Mattma… 0%

192 ARGOS/GIS 130 days ? 9/28/12 0%

193 VODC 130 days ? 9/28/12 0%

194 AMAPS 130 days ? 9/28/12 0%

195 JPL Hurricane Portal 130 days ? 9/28/12 0%

196 Data Rectification and Fusion 9/28/12 Chris Mattma… 0%

197 Translator - Temporal Recti… 130 days ? 9/28/12 Chris Mattman 0%

199 Translator - Instrument Mas… 100 days ? 9/28/12 Vince Perun 0%

201 Translator - Wavelenght Int… 100 days ? 9/28/12 Amy Braverman 0%

203 Science Applications 1 day ? 189 9/28/12 0%

204 Decision Support Applications 1 day ? 189 9/28/12 0%

205 Verification 189 9/28/12 0%

206 ARGOS/GIS 130 days ? 9/28/12 0%

207 VODC 130 days ? 9/28/12 0%

208 AMAPS 130 days ? 9/28/12 0%

209 JPL Hurricane Portal 130 days ? 9/28/12 0%

210 Validation 189 9/28/12 0%

211 Science Scenarios 1 day ? 9/28/12 0%

212 Release 3.0 End 190; … 3/28/13 0%

213 Deployment 1 day ? 1/1/09 0%


